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July 31, 2007

The Board members present were: Robertson County Judge Executive, Billy Allison:
Circuit Judge, Robert McGumnis: Farley Staggs: Larrv Jones: Martha Workman and Junel
Markesbery.

Others present were: Jinumy Piper, GRW: Garland Van Hook, AOC: Danny
Rhodes. AOC; Tim Christopher, AOC; David Vaught, GRW: Ronnie Spicer. Circuit Judge's
Office and Lydia Allen, Circuit Judge's Office.

The meeting was called to order by the Chairman, Billy Allison.

The first order of business v p prove the minutes of the meeting of Julv 16.2007.
Judge McGinnis made a motion to pp the miputes and was seconded by Farley Sta aggs

o

The motion carned by affinnative vote of i members of the Board.

S
o

The critical issue before the Board at this special meeting was to address the
nnts:.andmsz deficit of approximately $559,000.00. The amount cited represents the remaining
- funds necessary to complete the Robertson County Courthouse Project. The challenge before
the Board was 1o arrive at an acceptable process for obtair nng the remaiming funds for the
completion of the new courthouse without restructuring the already modified plans submitted by
GRW and approved by the Board many meetings prior. '

Garland VanHook from AOC atiended the meeting in order to assist in evaluating the
information and ideas presented to the Board in its a "“mpt to resolve the funding issue. There
were several creative alternatives presented for-discussion; some which required additional
modifications to the plans and additional trimming of the new courthouse space, as well 2
suggestions of housing the proposed new courthouse in 2 modular building. However, there was
a general consensus that since there had been $1.400.000.00 in modmcahons from the Alliance
Corporation and a $237,000.00 reduciion by Trace Creck Contractors there should be no more
additional modifications to the revised plans and that the only course avail ab,e to the Board was
to seek additional funds in order o complete the project based on the present design.

Consequently. after having considered all alternatives. and exercising all due diligence
to comply with the County’s budget limitations and the Court of Justice Criteria. Judge
McGinnis moved to seek additional funding to support the current design as bid on Julv 1
2007, The motion was seconded by Farley Staggs and was carried unanimously by the re
members of the Board.

o1 nammo

Larry Jenes made a motion to adjourn, seconded by Judge MeGmnis, motion carried.
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